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Bi-Weekly Progress Report No. 16 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from October 17, 2011 to October 28, 2011.   
 
The work performed during this reporting period includes: general clean-up, site grading, exterior trim, 
vinyl siding, interior room sheetrock, drop ceiling, VCT flooring, plumbing, process system installation 
and electrical systems installation.  This work is summarized in further detail below.  A list of the 
supporting documentation attached with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
Clifford Swope     Craftsman 
 
JK Electric – ACI Subcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
Joe Cavano    Laborer 
 
Strong Hold – ACI Subcontractor 
Kris Mangino    Laborer 
R. Rowland    Laborer 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner 
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Brentwood Door – ACI Subcontractor 
Bruce Cangenie    Laborer 
Adam Moreira    Laborer 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Process System Installation 

 ACI continued installing the process piping and supports. ACI plumbed the sump pump 
discharge to the influent tank. 

 
 Main Service Door 

 Brentwood Door started installation of the main service door. ACI added additional steel 
stud framing to the opening as directed by the subcontractor. The tracks were then 
installed, followed by installation of the door panels. 
 

 Main Electrical Service 
 LIPA installed the main service transformer northwest of the treatment building. LIPA 

also excavated and installed a fiberglass structure near Clinton Road to facilitate the 
main service connection. 
 

 Misc. Building Components 
 ACI installed the VCT Floor tile in the control room and the bathroom, exhaust fans, 

drop ceiling grids in the control room and bathroom and worked on miscellaneous items 
associated with the exterior walls. All steel door frames were painted and staged. They 
will be installed after the bulk of the work, by subcontractors, is completed. 
 

 Plumbing 
 T&F continued with the installation of the water service piping for the bathroom, hot 

water supply, emergency shower/eyewash, service sinks and hose bibs.  The sink and 
water closet were installed in the bathroom. All plumbing was installed in accordance 
with the contract documents. 

 
 Electrical 

 JK Electric installed lighting inside the treatment building, as well as electrical panels in 
electric room. Also continued installing conduit and boxes in framed walls for offices. 
Continued installing conduit and wiring for the process equipment and instruments. 

 
 Health and Safety 

 A tailgate H&S meeting was conducted each day before the start of work activities. 
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 Material Deliveries 
 DGA (1 load) 
 Crushed Stone (1 load) 
 Drop Ceiling and Accessories 
 VCT Floor Tile 
 Copper Pipe and Fittings 

 
4.0  Problems/Corrective Action  
 No problems or corrective actions were observed during this reporting period  
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-17-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        51/69 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/  Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0730 Fence Contractor (2 men) National Fence Temp Fence Removal 

1200 J.Kilkullen JK Electric Interior rough in 

0730 Mike JK Electric Interior rough in 

0730 Joe JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
National Fence removing temporary fence from extraction well area and adjacent to treatment building. 
 
ACI continuing to work on interior room walls. Painted finished sheetrock walls. Continued installing process piping. Installed 
motorized louver above overhead door. Installed sheetrock on ceilings in chemical storage room, mechanical room, electrical room 
and bathroom. Installed drop ceiling in control room 
 
JK Electric on site hanging lights and pulling wire. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Site PPE 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-18-11        

Day        Tuesday   
 

WEATHER:       Overcast 
TEMP:        55/66 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/  Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

1200 J.Kilkullen JK Electric Interior rough in 

0730 Mike Kilkullen JK Electric Interior rough in 

0730 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
ACI finish grading around treatment building, Also working on exterior of building on miscellaneous flashing. ACI installed piping in 
EW-1D. 
 
JK Electric on site installing conduits, hanging lights and pulling wire. 
 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic:  
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-19-11        

Day        Wednesday   
 

WEATHER:       Raining 
TEMP:        62/66 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/  Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

1200 J.Kilkullen JK Electric Interior rough in 

0730 Mike Kilkullen JK Electric Interior rough in 

0730 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits, hanging lights and pulling wire. 
 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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Daily Safety Tailgate meeting held. Featured Topic: Working in Wet Weather 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-20-11        

Day        Thursday   
 

WEATHER:       Pt. Cloudy 
TEMP:        51/69 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Millen 
. 
Arrowhead/  Matt Swope, Cliff Swope, Tom Gleave, Doug Ronk, J Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0800 J.Kilkullen JK Electric Interior rough in 

0730 Mike Kilkullen JK Electric Interior rough in 

0730 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits, hanging lights and pulling wire. 
 
LIPA (3-men) inspected site to determine where to supply power from. 
 
ACI installed VCT floor tile in office and bathroom. Installed window left of man-door. Finished trim a siding around man-door. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Power Tool Safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-21-11        

Day        Friday   
 

WEATHER:       Pt. Cloudy 
TEMP:        45/61 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Ali Rahamani 
. 
Arrowhead/  Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0800 J.Kilkullen JK Electric Interior rough in 

0800 Mike Kilkullen JK Electric Interior rough in 

0800 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. 
 
LIPA installed transformer at northwest corner of new treatment building. LIPA also determined where the main power service 
would be located and started excavating for the service vault, by hand. 
 
ACI completed the exterior  trim around the main door and windows The window in the control room was also trimmed and 
painted. ACI also installed the flexible hose for the sump pump and piped it to the influent tank with PVC pipe.. 
 
 
WORK BEING INSPECTED: 
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N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic:  
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
Weekly Conference Call : CDM, ACI & EPA 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-24-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        48/62 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0800 J.Kilkullen JK Electric Interior rough in 

0800 Mike Kilkullen JK Electric Interior rough in 

0800 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. 
 
LIPA finished installing new fiberglass vault for  the main power service, by hand. 
 
ACI cleaned inside of building, started cleaning influent tank. painted steel structure and repaired roof insulation. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Power Tool Safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-25-11        

Day        Tuesday   
 

WEATHER:       Sunny 
TEMP:        48/62 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0830 J.Kilkullen JK Electric Interior rough in 

0830 Mike Kilkullen JK Electric Interior rough in 

0830 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
Articulated Material Lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. 
 
ACI working on miscellaneous trim and interior siding issues in preparation for the overhead door installation. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-26-11        

Day        Wednesday   
 

WEATHER:       Pt. Cloudy 
TEMP:        48/61 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

1000 Tim Taub T&F Plumbing 

0830 J.Kilkullen JK Electric Interior rough in 

0830 Mike Kilkullen JK Electric Interior rough in 

0830 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (2) 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. 
 
ACI working on miscellaneous site clean-up, the stoop in front of the office and finish grading along the pipe trench. 
 
T&F working on plumbing inside treatment building. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Hard Hat Safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-27-11        

Day        Thursday   
 

WEATHER:       Cloudy/Rain 
TEMP:        39/55 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0830 J.Kilkullen JK Electric Interior rough in 

0830 Mike Kilkullen JK Electric Interior rough in 

0830 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (1) 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. 
 
ACI working on miscellaneous process piping. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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Daily Safety Tailgate meeting held. Featured Topic: Hard Hat Safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-28-11        

Day        Friday   
 

WEATHER:       Sunny 
TEMP:        39/51 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0830 J.Kilkullen JK Electric Interior rough in 

0830 Mike Kilkullen JK Electric Interior rough in 

0830 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (1) 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. 
 
ACI working on miscellaneous process piping. 
 
LIPA on-site working on fiberglass service entrance vault.  
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Josite Housekeeping 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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PHOTO LOG 
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Old Roosevelt Field Contaminated Groundwater Area Superfund Site
DATE

10/17/2011 Influent Header Construction
Treatment Building Exterior - West Wall

10/20/2011 JWM

JWM

BY

JWM

PHOTOGRAPHIC LOG

DESCRIPTION 
10/17/2011

Contract No.: EP-W-09-002

JWM

10/20/2011 JWM

Groundwater Treatment System Construction

Vinyl Siding Progress Around Entrance Door
Bag Filters Installed

VCT Floor Tile in Office10/20/2011 JWM
Electrical Room Panels and Transformer

10/17/2011

10/24/2011 JWM Vinyl Siding and Trim Complete Around Entrance Door
10/26/2011 JWM Treatment Building with New Service Door Installed

10/20/2011 JWM Main Power Transformer
10/21/2011 JWM Fiberglass Enclusure for Electrical Service Connection



IMAG0137.jpg 10/17/2011

IMAG0138.jpg 10/17/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

Treatment Building Exterior - West Wall

Influent Header Construction



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

IMAG0139.jpg 10/17/2011

IMAG0140.jpg 10/20/2011

Bag Filters Installed

Vinyl Siding Progress Around Entrance Door



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

IMAG0141.jpg 10/20/2011

IMAG0142.jpg 10/20/2011

VCT Floor Tile in Office

Electrical Room Panels and Transformer



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

IMAG0143.jpg 10/20/2011

IMAG0144.jpg 10/21/2011
Fiberglass Enclusure for Electrical Service Connection

Main Power Transformer



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 17 through October 28, 2011

IMAG0145.jpg 10/24/2011
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